

**Tower and Antenna Exhibit**

Completion of tower work will be delayed due to the discovery of moisture in the transmission line. While remedial measures are taken, an auxiliary antenna will be used to transmit on the post-auction channel. An application for special temporary authority has been filed (see LMS File No. 0000054690).