

Exhibit Other Issues

All equipment necessary to implement the post-auction facility has been received. Licensee is waiting for approval from tower owner to commence antenna installation. It is unclear if necessary approvals will be given in time to complete construction prior to phase 1 deadline. Further, severe weather can leave this mountain top site inaccessible. If licensee cannot obtain needed approvals before the winter storm season, the site may be inaccessible until early spring interfering with the licensee's ability to commence operation by the phase 1 deadline.