



October 1, 2018

Mr. Carl Wolfe
Maryland Public Television
11767 Owings Mills Blvd.
Owings Mills, MD 21117

RE: WMPT Project

Mr. Hall,

At your request, we have evaluated our current and proposed field resource capabilities to include the WMPT-TV antenna installation project into Phase 4, August 2, 2019.

This earlier move project for WMPT will not impact our ability to deliver our previously scheduled projects and their Phase implementation.

We can meet the delivery date to allow WMPT to transition an assigned date earlier than Phase 8.

Please let me know if you have additional questions.

Regards,

Jon Marcusse
National Sales Manager