

**WFGC, Palm Beach, Florida (Fac. Id. 11123)**  
**Temporary Channel 7 STA Justification**

Because of new paperwork requests from Palm Beach County permitting authorities seeking further information from the antenna manufacturer, and the consequential delay in issuance of a work permit, the tower crew scheduled for WFGC's post-auction Channel 7 top-mount antenna installation no longer has sufficient time to prepare and mobilize in order to meet WFGC's Phase 2 deadline of April 12, 2019.

WFGC has obtained a temporary side-mount Channel 7 antenna, and requests special temporary authority to commence reduced power/coverage Channel 7 operations no later than April 12, 2019 in accordance with the parameters specified herein. WFGC will cease operations on its pre-auction channel 49 no later than April 12, 2019. The temporary operation on Channel 7 will allow WFGC to operate on its post-auction channel until the work permit is issued and the tower crew can complete the top-mount antenna installation. The channel 7 transmitter is being installed in late March and will be used with the temporary channel 7 antenna. WFGC is simultaneously filing for an extension of construction permit LMS 0000034361 for six months, and requests that this STA be issued for the same six-month period.