

Explanation on tower work

The KABE-CD tower has failed structural and must be replaced with a new tower. Construction of the new tower has now commenced and is not expected to be completed until 5/31/19. Any unplanned construction delays will prevent KUVI-DT from meeting the phase 3 deadline.