

Request for Extension of WSB-TV Construction Permit

Georgia Television, LLC, licensee of WSB-TV, Atlanta, Georgia (“Georgia”), hereby requests an extension of time to complete construction of its post-auction channel facilities at its permanent location. *See* 47 C.F.R. Section 73.3700(b)(5)(iv).

WSB-TV has a construction permit for its post-repack operations (FCC File No. 0000034812). WSB-TV will be unable to complete the extensive reconstruction required at WSB-TV’s post-repack facility by the Phase 5 deadline of September 6, 2019. WSB-TV plans to transition to its new post-auction channel during its assigned repack phase (Phase 5), but it will need to do so at an interim antenna site, while construction is completed at its permanent repack antenna site.

Accordingly, WSB-TV intends to file for Special Temporary Authority to move to an interim antenna on its post-auction channel. On its transition date, currently planned for September 6, 2019, WSB-TV will move to its interim antenna on its post-auction channel and will continue to operate on its interim antenna until the main antenna for WSB-TV is installed and made operational.

Due to the unanticipated project delays explained above, Georgia respectfully seeks a 180-day construction permit extension. WSB-TV will move to an interim antenna to transition during its assigned Phase 5 while it completes construction of its primary post-auction repack facilities.