

Extension for Petaluma 6 Construction Permit
June 10, 2019

Due to delays caused by the repacking of the TV band and by crews having higher priority projects, the construction of KFMV-LD (Facility ID: 182954) has been delayed. Therefore a 6-month extension to build is requested.