

WANN-CD FI 168812

#### Request for Extension of Construction Permit

The applicant has placed orders for the transmitter and combiner. Transmitter deliveries are delayed due to the volume of repack stations and availability of components and installation crews.

The applicant expects to receive delivery of the transmitter in late September or early October. At which time, the installation can be completed.

This is also a request for the waiver of missing the filing deadline of June 10, 2019 for the extension.