

### **PURPOSE STATEMENT**

The sole purpose of this amendment is to change the requested extension date from November 1, 2019 to **December 31, 2019**. Although licensee reasonably expects that all necessary work will be completed by November 1, 2019, the additional time will help ensure that any unforeseen event (such as a hurricane) does not adversely impact licensee's ability to comply with the deadline as extended.