

### **AMENDMENT EXPLANATION**

The station filed its 10-Week Before Construction Deadline Progress Report earlier than the required deadline because the station was previously assigned to an earlier Phase. This amended Progress Report is being filed to update the FCC on the station's progress in its current Phase.