

**Non-Quarterly Transition Progress Report for WSJV
(5 Days After Termination of Pre-Auction Channel Operations)**

This Transition Progress Report is being filed on December 13, 2019,¹ to provide notification that WSJV's pre-transition channel operations on channel 28 have permanently ceased.

To be clear, WSJV is not yet operating with its final, full repack facility. Instead, WSJV is operating (and has been operating since October 18, 2019) on post-transition channel 30 using an interim facility which is also the station's post-transition aux antenna (*see* LMS File No. [0000086837](#), granted October 22, 2019). In addition, the licensee secured an extension of WSJV's repack CP in October 2019 (*see* LMS File No. [0000086685](#), granted October 17, 2019).

* * *

¹ The licensee respectfully requests a waiver of the filing deadline for this report, which should have been filed by October 23, 2019. The licensee respectfully submits that the late filing of this Transition Plan Progress Report has not prejudiced the Commission nor has it affected the nationwide transition because the licensee's legal counsel emailed the Commission Staff on October 18, 2019 (which was the Transition Phase 6 deadline), to specifically advise that WSJV had terminated its pre-transition channel operations on October 18, 2019.