

**REQUEST FOR EXTENSION OF SPECIAL TEMPORARY AUTHORITY FOR
OPERATION OF STATION WUTF-TV ON POST-AUCTION CHANNEL 19**

This Exhibit is submitted in support of a request for extension of the Special Temporary Authority, granted in LMS File No. 0000079852 on August 2, 2019 (the “STA”), to permit Station WUTF-TV, Worcester, Massachusetts (FIN No. 30577), in connection with its post-incentive auction transition, to continue to operate with facilities at variance with its post-transition construction permit.

Entravision Holdings, LLC (“Entravision”), the licensee of WUTF-TV has received a construction permit for the proposed facility described in FCC LMS File No. 0000034871. This is the primary facility for the Station. Entravision was granted the STA in order to commence operations on its post-transition auction channel using an interim transmission facility with operating parameters at variance with its construction permit. This was necessary owing to the inability of the construction contractor to complete its work on the post-auction facility within the testing period provided for Phase 4 stations.

Due to matters well beyond the licensee’s control, arising from the continued inability of the contractor to complete the work necessary to accommodate the post-transition operations of the multiple broadcast stations on the tower, the tower work is ongoing and the affected broadcasters cannot utilize their full post-transition facilities. The latest estimate from the tower contractor is that the work will extend to April 30, 2020 and additional time will be needed for testing and other matters to be completed, even if the basic tower work is finished as now predicted.

In LMS File No. 0000099597, WUTF-TV has requested that the Commission extend further its construction permit and, in doing so, waive the tolling provisions of Section 73.3598 of the Commission’s Rules. The request is pending before the Commission.

Considering the benefits to the public interest through the continued operation of WUTF-TV, while the work continues on the construction of the multiple user tower facility, even with facilities at variance with its authorization, it is submitted that the grant of the requested STA is both necessary and proper and will serve the public interest. Consequently, the extended STA should be granted.