

**Non-Quarterly Transition Progress Report for KBTR-CD
(5 Days After Termination of Pre-Auction Channel Operations)**

March 13, 2020:

This Transition Progress Report is being filed on March 13, 2020, to provide notification that KBTR-CD's pre-transition channel operations on channel 41 ceased on March 13, 2020.

Points of clarification may be warranted for items that may not be readily apparent from the face of the Report: While construction of KBTR-CD's post-Auction facility is complete, operations on post-transition channel 36 have commenced, and operations on the pre-transition channel 41 have ceased, additional tower work and other ancillary work must still be completed in order for the overall repack project to truly be complete. Thus, vendors will continue to be working at the KBTR-CD repack site for the foreseeable future to complete the remaining necessary tasks.

* * *