

Additional Facts Justifying Tolling

The Facts

Two additional factors justify tolling the construction permit for Station WLRN-TV's post-auction facilities.

First the company that is to complete the connection of the main transmitter to the station's transmission system has diverted its installation crew from WLRN-TV's project to a project for the State of Louisiana's emergency communications system.

Second, the Covid 19 pandemic has closed hotels, restaurants and other accommodations needed to accommodate the out-of-state workers who need to travel to South Florida to complete the WLRN-TV project. This same health crisis has closed significant portions of the licensee's operations. In this connection licensee notes that its schools have been closed by the pandemic.