

EXHIBIT

Scripps Broadcasting Holdings LLC (“Scripps”), licensee of WTKR(TV) (“WTKR”), Norfolk, Virginia, hereby requests Special Temporary Authority (“STA”) for WTKR to continue to operate on its pre-repack channel, Channel 40, utilizing an interim antenna at a reduced height with further reduced power.

WTKR has a construction permit for its post-repack operations (FCC File No.0000027489, as modified by 0000034472). While WTKR had planned to transition to its new post-auction channel during its assigned repack phase (Phase 9), because of the delays caused by the COVID 19 virus, the stations will be unable get a tower crew back onsite in time to meet the May 1 Phase 9 deadline. Scripps is separately requesting a re-assignment to Phase 10.

WTKR had been operating with Special Temporary Authority (FCC File Number 0000092553) (the “Interim Antenna STA”) on its pre-auction channel 40 at power of 633 kW. WTKR has further reduced power to 320 kW while continuing to operate with its interim antenna in preparation for the installation of new transmitters. Unfortunately, the Station further reduced power before it learned its’ tower crew would be indefinitely delayed. Therefore, the instant STA request supersedes the facilities authorized under File Number 0000092553, and should take effect immediately (the “New Reduced Power & Interim Antenna STA”).

Due to the tower crew scheduling as explained above, WTKR respectfully seeks STA to operate on Channel 40 with an interim antenna while it completes construction of its primary post-auction repack facilities in time to implement its transition to Channel 16.