

## **STA Narrative**

**KLTS (FCC Facility ID 38591) is requesting an STA to operate on its post-repack Channel 17 after the Phase 10 deadline using an interim antenna instead the antenna specified in its construction permit (LMS File No. 0000034590) pending completion of construction of the main antenna. The interim antenna is located lower on the tower than the licensed antenna, with a different radiated pattern, and a lower effected radiated power. A map showing that the interim antenna coverage contour is contained within the licensed antenna contour is attached.**

## **Reason for Request**

**We were informed our contracted tower company, Coast to Coast Towers Inc., would not be able to install the main antenna and transmission line as scheduled due to the unforeseen public health events that shut them down. Upon resuming operations, the tower company picked up where they left off with their scheduled installation commitments. Because they had fallen behind that schedule because of the COVID-19 pandemic, we have been informed that they will not be able to complete our installation until sometime in the late Fall. Consequently, we need temporary authority to operate with an interim antenna until construction of the main facility has been completed.**