

**Second Quarter Update for K49ND-D: The End Appears to Be in Sight!**

This exhibit is to observe that the Licensee (i) has filed (in LMS File No. [0000116478](#), which remains pending at the time this Second Quarter Transition Plan Progress Report is being filed) a tolling waiver request for its repack CP, which is currently scheduled to expire July 15, 2020 (the tolling waiver request seeks an additional 100 days to complete construction of the full post-transition facility), (ii) has already drafted and plans to file an application to extend the STA for K49ND-D's / K34NC-D's reduced power post-transition interim facility (the current STA in LMS File No. [0000095732](#) is scheduled to expire July 13, 2020), and (iii) continues to believe that the final post-transition transmitter is likely to be installed and functional in the late August / early September time frame.

\* \* \*