

**STA Extension Justification and Engineering Statement**  
**WFLD Channel 24 Chicago, IL**  
**September 8, 2020**

As a result of the now concluded Incentive Auction, WFLD was repacked from channel 31 to channel 24. WFLD is located on the Willis Tower and is one of seven stations at this site repacked in Phase 6. The repack required replacement of the existing antennas that in turn requires significant structural work to the building itself. Due to the lengthy delay in the required site work, WFLD previously requested and was granted an extension of its Construction Permit. In order to meet the Phase 6 deadline for transitioning to its Repack channel 24, WFLD requested and was granted a Special Temporary Authority (STA) to operate on its new channel (24) utilizing an existing master antenna located on the West Tower of the building now named 875 North Michigan Avenue (previously The John Hancock Center). This facility is temporarily allowing WFLD to provide service on its repacked channel.

Since the above discussed facility at 875 North Michigan Avenue was authorized, WFLD has completed the installation of its new transmitter at the site (Willis Tower) authorized in its repack construction permit (CP); however, the antenna installation authorized in the CP has not been completed.

Although the 875 North Michigan Avenue site will continue to provide service until the Willis Tower facility is completed, WFLD requested and was granted a second STA (file number 0000120212) for a backup facility utilizing their newly installed transmitter and an existing antenna at the Willis Tower site. Due to continuing construction delays on the WFLD main antenna, it is now anticipated that work will likely not be completed until mid-April 2021. Therefore, this application requests that STA file number 0000120212 be extended until April 12, 2021.

William R. Meintel  
Senior Partner  
Meintel, Sgrignoli, & Wallace, LLC