

CP EXTENSION REQUEST EXHIBIT

The instant application is filed pursuant to FCC Public Notice, DA-20-724, released July 13, 2020, “Media Bureau Reminds Low Power Television and Television Translator Stations of July 13, 2021 Digital Transition Date.” In that Public Notice, the following was, *inter alia*, stated:

“In addition to ceasing analog operations by the digital transition date, transitioning LPTV/translator stations that experience delays in completing their digital facilities may seek one last extension of time of their digital construction permits, of not more than 180 days, to be filed no later than March 13, 2021, which is four months prior to the July 13, 2021, transition date. An application for extension of time to construct must include an exhibit demonstrating that failure to meet the construction deadline is due to circumstances that are either unforeseeable or beyond the licensee’s control and that the licensee has taken all reasonable steps to resolve the problem expeditiously. Such circumstances include, but are not limited to: (1) delays in obtaining zoning or other approvals, or similar constraints; (2) inability to obtain equipment; or (3) financial hardship.”

The Permittee requests a six (6) month extension of time to complete construction. At the outset, it should be noted that, due to the current COVID-19 Pandemic, an unforeseeable event, it has been a challenge to construct. It should also be noted that, prior to the Pandemic, the Commission’s repurposing of spectrum created a shortage of available equipment and tower crews, etc.

Permittee’s current site is questionable. Permittee is in the process of locating another site.

Permittee, as a result of the Pandemic, is undergoing financial challenges. Thus, it is seeking financing to enable it to build the facility.

It is thus urged that the Permittee be granted the requested six (6) month extension, to and including January 13, 2022.