

Barbara A. Kreisman, Esq.
Chief, Video Division, Media Bureau
Federal Communications Commission
45 L Street NE
Washington, DC 20554

**Re: K06QD-D, Pasco, Washington
Facility ID No. 184450
LMS File No. 0000139609**

**K06PU-D, Yakima, Washington
Facility ID No. 183758
LMS File No. 0000139606**

Dear Ms. Kreisman:

The above-referenced applications for extension of time to complete construction of digital low power television stations are amended to reflect the following:


Luna Foods, Inc. ("Luna") intends to construct the facilities. In this regard, Luna is currently engaged in negotiations with transmitter manufacturers and tower companies. It is also conducting engineering studies. The proposed timeline is as follows:

July 1, 2021: Order equipment.

September 15, 2021: Erect tower.

November 1, 2021: Installation of equipment.

December 15, 2021: Commence operation.


Abel De Luna

May 24, 2021