



---

June 15, 2021

To whom it may concern:

Transmitter delivery delay:

ANYWAVE COMMUNICATION TECHNOLOGIES INC

Order # CO2103-0764 Invoice FA2103-0799

K45IM-D FID 701012 KW channel 29 Transmitter

The components required to complete this transmitter is delayed in transit due to transfer delays in Los Angeles, CA for over 30 days. The container that holds these transmitter parts has not been moved from the dock to the rail system for final delivery as of today, we have no confirmed delivery of these parts.

Anywave is proposing the potential of delivering a lower power transmitter to allow the station to provide a signal until the final transmitter can be delivered.

Anywave has a 200-watt transmitter that could be delivered within 3 weeks.

Best regards,

Irvin Tee Thomas

Order Processing Support

Anywave Communications Technologies, Inc.

410-750-0127 – office 443-962-9740 – Cell