



This station is part of the 2018 LPTV/TVTranslator Displacement process. We request an additional 12 month extension of the CP while waiting for equipment to arrive and be installed. We have seen consistent delays and the remote location of the site means that roads close as soon as the snow flies and the site is only seasonably accessible. Our window is closing quickly and we have little confidence that we can take delivery of the equipment before weather closes the roads.