

EXTENSION REQUEST

Frank Digital Broadcasting, LLC requests an extension due to unforeseen delays in delivery of equipment. The extension would allow for the receipt of the ordered equipment and its installation.

WAIVER REQUEST

Frank Digital Broadcasting, LLC ("FDB") requests a waiver to allow the instant extension request to be filed out of time. FDB did not contemplate that an extension would be necessitated. In this regard, equipment had been timely ordered, but FDB was also recently advised that receipt would be delayed due to the COVID pandemic. See attached April 19, 2021 Invoice from R & L Media Systems, Inc. and Letter from R & L Media Systems, Inc.

Invoice

R & L Media Systems, Inc.

135 N Country Club Drive * Hendersonville, TN 37075 * (615) 826-0792

Purchased By:	Ship To:
K51MA / K15MV Bozeman MT Attn: David Frank 3681 North 52nd Ave Hollywood, FL 33021 (954) 444-0878	Frank Digital Broadcasting Attn: David Frank Call Before Shipping

Date:	Invoice No.	Terms:	Project
4/19/2021	2104192	50% With Order-Bal Before Del.	2104191

Qty	Description	List Price	Each	Total
1	Broadcast Tech 40 Watt Amp in Outdoor Enclosure	3,995.00	2,995.00	2,995.00T
1	Petit HDMI RF Modulator	469.65	410.00	410.00T
1	Samco SAM-470 UHF 6 Element Yagi Gain 10	200.00	165.00	165.00T
1	50' LMR400 Cable with N Male To N Male	75.00	67.66	67.66T
1	AGPtek Digital Media Player	69.95	49.95	49.95T
	Estimated Freight Price		206.50	206.50
	Option-1 Harmonic Filter - Add \$395.00 This will mount to a pipe which should then be mounted to a fence post. Mounting should be purchased locally. Out-of-state sale, exempt from sales tax		0.00%	0.00

All orders placed with R & L Media Systems are subject to our Terms and Conditions which can be found on our website at <http://www.rlmediasystems.com/sales-terms.html>

Balance Due \$3,894.11



Media Systems

135 N Country Club Drive * Hendersonville, TN 37075 * (615) 826-0792 Fax (615) 824-3282 * <http://rlmediasystems.com>

K15MV Bozeman MT

Frank Digital Broadcasting LLC

Attn: David Frank

3400 SW 20th St

Pembroke Park, FL 33023

Sir,

We are sorry to report due to delays in getting electronic components from China due to the Covid virus, the transmitter will not be on site by 07/13/2021. We are making every effort to get you the equipment ASAP and are checking daily with the transmitter manufacture but all we get is "Any Day Now". We will continue to keep you informed and expect it to be there any day now.

Richard C Goetz

R & L Media Systems