



2305 Vida Shaw Rd, New Iberia, LA 70563
Phone: 303-378-8209
E-Mail: stcl@comcast.net

B. W. St. Clair

FI 17784
W14CK-D displaced to Ch 21
File # 0000051769

Applicant is seeking a waiver of 47 CRS § 73.3598(b)¹ tolling requirement for additional time to construction the displacement CP related to the 2018 TV Spectrum Repack and Reimbursement Program.

The transmitter and antenna for this station are ordered. The transmitter is in storage, awaiting the arrival of the antenna from Dielectric as of this date. Upon receipt of the antenna, a tower crew will be staged and the equipment installed. The current CP expiration date is 9/18/2021. A six month extension of this CP would allow the additional time necessary to complete the transition of this station to its new digital channel.

Edge Spectrum, Inc. (Edge) holds a large number of construction permits and licenses across the United States. Many have been involved in the 2018 Displacement Window “Repack” process. Edge plans to utilize DTS and ATSC 3.0 in all of its outstanding construction permits. Edge has sought guidance from the Media Bureau on how to proceed with the build out of this plan without requiring the temporary build of an ATSC 1.0 station. The Commission has previously stated, it seeks to avoid forcing LPTV stations from making significant expenditures in new ATSC 1.0 facilities by July 13, 2021 only to later be faced with a further expenditure of resources if the station chooses to convert those facilities to ATSC 3.0.²

Edge is fully committed to this plan and respectfully requests extension of its construction permit.

Respectfully submitted,
Susan Hansen
Consultant
B. W. St. Clair
303-378-8209
stcl@comcast.net
September 13, 2021

¹ See 47 CFR § 73.3598(b).

² See, Next Gen TV Report and Order, 32 FCC Red at 9951, para 44.