

## **AMENDMENT**

Iglesia Pentecostal Visperia Del Fin (“IPVDF”) hereby amends the pending Request to Extend a LPTV Legal STA Application (“STA Request”) filed on June 24, 2020 (File No. 0000116523) to provide updated information regarding IPVDF’s efforts to return Station K23KI-D, Seattle, WA (the “Station”) to full operations.

As the FCC is aware, the Station has been silent since July 3, 2019, when it lost its tower site due to the Station’s displacement by the repack of a full power station in connection with the Broadcast Incentive Auction. (File No. 0000078002). While the Station received displacement authority (File No. 0000052239), IPVDF was unable to complete construction due to equipment delays resulting from the COVID-19 pandemic, and the resulting loss of the site specified in the displacement construction permit.

IPVDF has identified a new tower site and is ready to commence construction of the Station’s displaced facilities upon grant of a displacement application filed on July 7, 2021 (File No. 0000151904). IPVDF also received the long-delayed equipment from its vendor in Italy. Before IPVDF can install the recently-received equipment at the new tower site it must receive permission from the local zoning board. While the local zoning board’s permitting process was substantially impacted by the COVID-19 pandemic, IPVDF believes that it can receive the necessary permits in the next three months. Once IPVDF has received authority to install the equipment, IPVDF reasonably believes that it can complete construction of the authorized facility, and resume operations with Station K23KI on its displacement channel within 30-45 days.

Therefore, IPVDF requests an additional 180 days to permit it to obtain the necessary local government permits, and complete construction of the displaced facilities.