

## **REQUEST FOR EXTENSION OF ENGINEERING STA**

Licensee recently obtained a construction permit to move KOUV-LP to another channel via construction permit APN 0000193455, granted in 2022, to solve the ongoing interference issue on CH 300. Licensee was to recommence normal operation with new CP; however, soon after the grant of the CP 06/23/2022, another licensee, co-channel FM translator to the new CP, approached KOUV-LP with the concern of alleged possible interference on the new channel. Recently that licensee further pursued a filing that added more complexity to solving the issue. The two licensees are still currently in the process of discussing the issue to work out

concerns. Furthermore, all CP construction has halted the past three month due to compounded weather incidents dropping unusual amount of snow to the western region from a prolonged atmospheric weather effect. Because of that, KOUV-LP is momentary holding off on licensing-to-cover for the new CP, as the proposed antenna for the CP is located in a tall tree that cannot be currently climbed. Because of this, an extension of the current Engineering STA is being requested until details are worked out on this issue.