

Explanation for Extension of STA

As a result of delays by the tower landlord, implementation of the correction of the location of the antenna on the licensed tower to match the height reflected in the current license has been delayed. Relocation of the antenna is tentatively scheduled to occur before the end of October. Out of an abundance of caution, the licensee is asking for a full term STA.