

Exhibit for Extension of Time to Construct

Licensee's financial resources have been limited over the past several years, and prior to the transition of Licensee's full power facilities, its resources were dedicated to that process. The death of Licensee's sole shareholder, and the settling of his estate, have also drawn Licensee's limited resources from this LPTV station, which produces little to no revenue. Licensee fully hoped and believed that it would be able to resolve these matters before this time, and therefore it did not previously seek an extension of the "flash cut" deadline.