

FCC 337

**APPLICATION FOR EXTENSION OF TIME
TO CONSTRUCT A DIGITAL TELEVISION
BROADCAST STATION**

Stamp and Return Copy

ACCEPTED/FILED

FOR
FCC
USE
ONLY

JAN 18 2013

Federal Communications Commission
~~Office of the Secretary~~

FOR COMMISSION USE ONLY

FILE NO.

1. Legal Name of the Applicant KXTV, LLC		
Mailing Address TEGNA INC., 7950 JONES BRANCH DRIVE		
City McLEAN	State or Country (if foreign address) VA	ZIP Code 22107
Telephone Number (include area code) 703-873-6600		E-Mail Address (if available) LAWDEPT@TEGNA.COM
FCC Registration Number 0024-3767-74	Call Sign KXTV DRT	Facility Identifier 25048

2. Contact Representative (if other than Applicant) DENISE A. BRANSON		Firm or Company Name TEGNA INC.
Mailing Address 7950 JONES BRANCH DRIVE		
City McLEAN	State or Country (if foreign address) VA	ZIP Code 22107
Telephone Number (include area code) 703-873-6606		E-Mail Address (if available) DBRANSON@TEGNA.COM

3. **Facility Information.**

Community of License:

City SACRAMENTO	State CA
---------------------------	--------------------

4. **Purpose of Application.** Applicant requests an extension of time in which to complete the construction authorized pursuant to (check one):

<input checked="" type="checkbox"/> a permit for a new DTV station	Permit No. <u>BDRTCDT-20140317ACA</u>	Expiration Date <u>03/29/2018</u>
<input type="checkbox"/> a modification of a DTV construction permit	Permit No. _____	Expiration Date _____

5. Applicant certifies that construction cannot be completed due to (check all that apply):

- ☐ legal reasons beyond station's control (e.g., litigation, international coordination).
- ☐ severe financial hardship (e.g., bankruptcy, negative cash flow).
- ☒ other reasons (e.g., natural disasters).

Describe in an Exhibit the specific reason(s) requiring additional time to construct, including the steps taken by the applicant to solve or mitigate the problem(s).

Exhibit No. 1

6. Has the construction period for this station been previously extended?

☒ Yes ☐ No

a. If Yes, describe in an Exhibit the applicant's diligent efforts during the most recent construction period to overcome the circumstance(s) preventing construction.

Exhibit No. 2

7. Applicant requests that the time within which to complete construction be extended until:

September 29, 2018


a. If applicant is not able to state now when construction is expected to be completed, describe in an Exhibit the reasonable steps it is taking to resolve the problem(s) preventing timely construction.

Exhibit No. 3

8. **Anti-Drug Abuse Act Certification.** Applicant certifies that neither applicant nor any party to the application is subject to denial of federal benefits pursuant to Section 5301 of the Anti-Drug Abuse Act of 1988, 21 U.S.C. Section 862.

☒ Yes ☐ No

I certify that the statements in this application are true, complete, and correct to the best of my knowledge and belief, and are made in good faith. I acknowledge that all certifications and attached Exhibits are considered material representations. I hereby waive any claim to the use of any particular frequency as against the regulatory power of the United States because of the previous use of the same, whether by license or otherwise, and request an authorization in accordance with this application. (See Section 304 of the Communications Act of 1934, as amended.)

Typed or Printed Name of Person Signing RISA OMEGA	Typed or Printed Title of Person Signing PRESIDENT & GENERAL MANAGER
Signature 	Date 1-17-18

WILLFUL FALSE STATEMENTS ON THIS FORM ARE PUNISHABLE BY FINE AND/OR IMPRISONMENT (U.S. CODE, TITLE 18, SECTION 1001), AND/OR REVOCATION OF ANY STATION LICENSE OR CONSTRUCTION PERMIT (U.S. CODE, TITLE 47, SECTION 312(a)(1)), AND/OR FORFEITURE (U.S. CODE, TITLE 47, SECTION 503).

KXTV (DRT), Sacramento, CA
BDRTCDT-20140317ACA
Exhibits 1 and 2

Request for Extension of Construction Permit

KXTV, LLC ("KXTV"), hereby requests an extension of the expiration date for its construction permit for a new digital replacement translator, File Number BDRTCDT-20140317ACA. The permit is scheduled to expire on March 29, 2018. KXTV seeks a six-month extension of the construction deadline, to September 29, 2018.

As previously stated, KXTV needed to complete a tower survey to confirm that the proposed tower would support the antenna and feed line before construction plans could be made. That survey has been completed. The construction plans have been made and the project is being funded. However, the equipment cannot be delivered and installed before the current construction period expires on March 29, 2018.

Therefore, KXTV, LLC requests a six-month extension of time in which to complete construction.