

Exhibit C
Letters from Vendors



Dielectric. LLC
22 Tower Road
Raymond, ME 04071
1-800-341-9678

Craig Strom
Assistant Director of Engineering
WLS Television, Inc.
190 North State Street
Chicago, Illinois 60601

Jan. 8, 2019

Re: Impact of WLS Phase 6 Transition on Dielectric

Mr. Strom,

I am writing in response to your inquiry concerning the timing of delivery of the antenna and transmission line for WLS in Chicago, IL , as required by the FCC in the currently assigned repack timetable.

By way of this letter, we confirm that advancing the delivery of the antenna to the timetable from a Phase 8 to an earlier Phase 6, on air date of 10/18/19, may be accomplished without causing any of our other current orders to incur a delay that would impact detrimentally on their compliance with the repacking schedule.⁶

Kindest regards,

Christine Zuba
National Sales

Cc: Jay Martin, VP Sales



Vertical Bridge Holdings, LLC
750 Park of Commerce Drive
Suite 200
Boca Raton, FL 33487
561-406-4014

VerticalBridge.com

January 4th, 2019

Craig Strom
Assistant Director of Engineering
WLS Television, Inc.
190 North State Street
Chicago, Illinois 60601

Re: Impact of WLS Phase 6 Transition on Willis Tower

Dear Mr. Strom:

Pursuant to conversations WLS has had with Jeremy Ruck & Associates, Vertical Bridge and the Willis Tower team regarding the possibility that WLS will complete its post-auction transition in Phase 6, rather than Phase 8. This letter is to confirm that the WLS's transition in Phase 6 will not adversely impact the ability of Willis Tower to implement the repacking with respect to other television stations seeking to transition to their post-auction channels. As you know, Jeremy Ruck & Associates is working with the television stations with transmitting antennas located at Willis Tower and will have accomplished the repacking at Willis Tower through a variety of means, including the reconfiguration of the broadcast antennas. Presently, Willis Tower intends to have completed construction of facilities for all repacked stations' post-auction channels by the beginning of Phase 6 (by September 7, 2019). If you have any question, please contact Gustavo Figueiredo at 872-225-3660.

Sincerely,

A handwritten signature in blue ink, appearing to read "B. A. Borghei", written over a horizontal line.

Bernard A. Borghei
Executive Vice President of Operations
Vertical Bridge Holdings, LLC
750 Park of Commerce Drive, Suite 200
Boca Raton, Florida 33487



GatesAir
5300 Kings Island Drive,
Suite 101
Mason, OH, USA, 45040
Telephone: 1 800-622-0022
Fax: 1 513-459-3796
www.gatesair.com

January 3, 2019

Craig Strom
Assistant Director of Engineering
WLS Television, Inc.
190 North State Street
Chicago, Illinois 60601

Re: Impact of WLS Phase 6 Transition on GatesAir, Inc.

Dear Mr. Strom:

I am following up on our conversation regarding the possibility that WLS will complete its post-auction transition in Phase 6, rather than Phase 8. The scheduled delivery date for the ULXTE-150 of 3/31/2019 and the ULXTE-50 aux transmitter of 7/15/2019 that WLS has ordered from us is within the timeframe required for WLS to transition in Phase 6 if approved to do so by the FCC. Thus, this letter is to confirm that WLS's transition in Phase 6 will not adversely impact the ability of GatesAir, Inc. to provide equipment and services to other television stations seeking to transition to their post-auction channels.

Sincerely,

A handwritten signature in blue ink, appearing to read "Ray Miklius", with a stylized flourish extending to the right.

Raymond Miklius
Director, Television Transmission Product Line
GatesAir, Inc.
rmiklius@gatesair.com