



February 12<sup>th</sup>, 2019

FCC Repack Administrator

Subject: Amendment to KWTB-DT 10 days After the Construction 387 Form-12-17-18

Dear FCC Repack Administrator,

This letter is pursuant to KWTB-DT receiving an extension of construction permit to finish the build out of our top-main antenna system as part of FCC Transition Phase 2.

On or about 11-27-18 KWTB-DT successfully transitioned to Post-Auction Channel 25 utilizing a side-mounted interim aux antenna system satisfying the requirement of FCC Assigned Transition Phase 1.

On or about 2-1-19 KWTB-DT successfully completed the build out of its top main antenna system and transitioned its Post-Auction Channel 25 back to the top-main antenna system satisfying KWTB-DT Request for Extension of Construction Permit granted on or about 10-5-18.

On or about 2-4-19, KWTB-DT submitted a license application to cover its main facility construction permit. See File No. 0000067689.

Sincerely,

A handwritten signature in black ink, reading 'Trevor L. Wiseman', is located below the 'Sincerely,' text.

Trevor L. Wiseman  
VP of Technology  
Griffin Licensing L.L.C.