

## Anne Crump

---

**Subject:** FW: KALO-TV 38 Honolulu

On Mon, Apr 1, 2019 at 1:41 PM Carson, John <[John.Carson16@t-mobile.com](mailto:John.Carson16@t-mobile.com)> wrote:

Hi Gary,

We have discussed this with as a team and as I had thought, you have our forbearance to complete by the 30<sup>th</sup> or sooner. I am wishing you good luck on the transmitter delivery.

Thank you,

John Carson

Senior Project Manager – Spectrum Management



10 Inverness Center Parkway Suite 550 I Birmingham, AL. 35242  
Ph 205-789-6724 [John.Carson16@t-mobile.com](mailto:John.Carson16@t-mobile.com)

[www.t-mobile.com](http://www.t-mobile.com) | Follow T-Mobile on [Twitter](#), [Facebook](#) and [Instagram](#)

[www.howmobileworks.com](http://www.howmobileworks.com)

**From:** Gary Stigall <[gary@signalwiz.com](mailto:gary@signalwiz.com)>  
**Sent:** Monday, April 01, 2019 10:13 AM  
**To:** Carson, John <[John.Carson16@T-Mobile.com](mailto:John.Carson16@T-Mobile.com)>  
**Subject:** Re: KALO-TV 38 Honolulu

Thank you, John.

I see you've included the address where we can send cookies.

Gary

On Mon, Apr 1, 2019 at 8:09 AM Carson, John <[John.Carson16@t-mobile.com](mailto:John.Carson16@t-mobile.com)> wrote:

Good Morning Gary,

Thank you for the e-mail follow up. At this time we are not necessarily opposed to the delay of a few weeks for your channel 38. We will be discussing this later today in a scheduled meeting to get the full teams understanding of the issue and I or someone from our team will get back with you.

Thank you,

John Carson

Senior Project Manager – Spectrum Management



10 Inverness Center Parkway Suite 550 I Birmingham, AL. 35242  
Ph 205-789-6724 [John.Carson16@t-mobile.com](mailto:John.Carson16@t-mobile.com)

[www.t-mobile.com](http://www.t-mobile.com) | Follow T-Mobile on [Twitter](#), [Facebook](#) and [Instagram](#)

[www.howmobileworks.com](http://www.howmobileworks.com)

---

**From:** Gary Stigall <[gary@signalwiz.com](mailto:gary@signalwiz.com)>  
**Sent:** Friday, March 29, 2019 3:36 PM  
**To:** Carson, John <[John.Carson16@T-Mobile.com](mailto:John.Carson16@T-Mobile.com)>  
**Subject:** KALO-TV 38 Honolulu

**CAUTION:** This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

John,

Thanks for taking my call Friday afternoon, vacation and all.

Recapping what we discussed on the phone for the record, I am the technical representative for KALO-TV in Honolulu. The station seems to be in a time crunch trying to meet the April 12, 2019 due date to move from channel 38 to 18 as required by terms of the FCC 600 MHz spectrum auction. This is due to a combination of a tower/antenna partnership that failed to progress and a subsequent late transmitter order. We have an FCC-granted Special Temporary Authority to remain on our current/interim site on channel 18, but not yet FCC approval yet to extend our repack Construction Permit.

Our interim broadband antenna is in place and a new transmitter was ordered 6 weeks ago, but it has not yet arrived.

We're asking for your forbearance in allowing us to occupy channel 38 in the Honolulu metro market until April 30, 2019 if needed to receive, test, and switch our transmission to channel 18.

Thank you,

Gary Stigall, CPBE

Signal Wiz  
Broadcast Technical Services

6822 Fisk Avenue · San Diego, CA 92122

858-349-9191

CA C-7 Contractor Lic. 974027

[www.signalwiz.com](http://www.signalwiz.com)

