



Federal Communications Commission
Washington, D.C. 20554

October 9, 2019

Nexstar Broadcasting, Inc.
Elizabeth Ryder
545 E. John Carpenter Freeway
Suite 700
Irving, TX 75062

Re: Requests for Extension of
Construction Permit
WOTV, Battle Creek, MI
WANE-TV, Fort Wayne, IN
Facility ID No. 10212 and 39270
LMS File No. 0000083871 and
0000084115

Dear Licensee,

Nexstar Broadcasting, Inc. (Nexstar), the licensee of Station WOTV, Battle Creek, Michigan (WOTV) and WANE-TV, Fort Wayne, Indiana (WANE) (collectively Stations), filed the above captioned applications seeking extensions of the Stations' construction permit expiration dates and waiver of the 90-day construction permit extension filing deadline. For the reasons below, we grant Nexstar's requests and extend the Stations' construction permit expiration dates 180 days to April 15, 2020.

Background. Pursuant to Section 73.3700(b)(5) of the Commission's rules, a station may request a single extension of its construction permit deadline of up to 180 days to complete construction of its post-auction facility.¹ Grant of an extension of the construction permit deadline does not alter the deadline by which a station must cease operating on its pre-auction channel. A station anticipating the need for an extension must submit an extension application using FCC Form 2100, Schedule 337, not less than 90 days before the assigned construction permit deadline.² For Phase 6 stations, such application was due by July 22, 2019. The application must demonstrate that the station is unable to complete construction on time due to circumstances that were either unforeseeable or beyond the station's control.³ In addition, a waiver of the application filing deadline is appropriate where the particular facts would make strict compliance inconsistent with the public interest and deviation from the general rule would

¹ See 47 CFR § 73.3700(b)(5). All subsequent requests for additional time to construct are subject to the Commission's tolling provisions, 47 CFR § 73.3598(b).

² 47 CFR § 73.3700(b)(5)(iv).

³ The *Incentive Auction R&O* provides examples of six circumstances that might justify an 180-day extension of a station's post-auction construction permit: (1) weather related delays; (2) delays in construction due to the unavailability of equipment or a tower crew; (3) tower lease disputes; (4) unusual technical challenges; or (5) delays caused by the need to obtain government approvals, such as land use or zoning approvals, or to observe competitive bidding requirements prior to purchasing equipment or services; and (6) financial hardship with sufficient supporting evidence. See *Expanding the Economic and Innovation Opportunities of Spectrum Through Incentive Auctions*, GN Docket No. 12-268 et. al., Report and Order, 29 FCC Rcd 6567,6804-05, paras. 581-2 (2014) (*Incentive Auction R&O*); 47 CFR § 73.3700(b)(5)(ii) and (iii).

relieve hardship, promote equity, or produce a more effective implementation of overall policy on an individual basis.⁴

WOTV was repacked from channel 20 to channel 17 and WANE was repacked from channel 31 to 32. The Stations were assigned to transition Phase 6, which has a phase completion date of October 18, 2019. All repacked stations for Phase 6 were issued a construction permit with an expiration date of October 18, 2019. The Stations pledge to cease operation on their pre-auction channels by the phase completion date and operate interim facilities on their post-auction channels while they complete construction of their permanent post-auction facilities.⁵

Nexstar states that the Stations' post-auction channel antennas have not yet been installed due to weather and rigging delays. Therefore, Nexstar requests 180-day extensions. Nexstar also requests waivers of the 90-day construction permit extension filing deadline because it did not know for certain it would require extensions at the time the deadline passed.

Discussion. Upon review of the facts and circumstances presented, we find Nexstar's requests to extend the construction permit deadline to construct the Stations' post-auction facilities meet the requirements for a construction permit extension. Nexstar has demonstrated that an extension is needed because of weather and construction delays outside of its control. We also find that grant of these extension requests is not likely to negatively impact the overall transition schedule. The Stations will cease operations on their pre-auction channels by the Phase 6 completion date and will operate interim facilities on their post-auction channels. To the extent some viewers are unable to receive the Stations' signals while they operate an interim facility, we believe that Nexstar has every incentive to ensure viewers are fully informed about the Stations' transition plans. Finally, we find that waiver of the 90-day construction permit extension filing deadline is in the public interest and consistent with the Commission's general waiver standard because Nexstar was unaware at the time an extension request was due that extensions of the Stations' construction permits would be needed.⁶

We remind Nexstar that pursuant to the Spectrum Act, the Station is eligible for reimbursement from the TV Broadcast Relocation Fund (Fund) of costs "reasonably incurred . . . in order for the licensee to relocate its television service from one channel to the other."⁷ Additional expenses incurred, for instance, as a result of the grant of changes in the Stations' transition plans that are not related to the post-incentive auction channel change, may not be reimbursable from the Fund.

The above facts considered, Nexstar Broadcasting, Inc.'s applications for extension of construction permit expiration date **ARE GRANTED**. The construction permits (LMS File No. 0000034787 and 0000034806) for WOTV, Battle Creek, Michigan and WANE-TV, Fort Wayne, Indiana **ARE EXTENDED 180 days to April 15, 2020**. Grant of these extensions does not permit the Stations to recommence operation on their pre-auction channel after ceasing operation or after October 18, 2019,

⁴ See *Northeast Cellular Telephone Co. v. FCC*, 897 F.2d 1164, 1166 (D.C. Cir. 1990) and *WAIT Radio v. FCC*, 418 F.2d 1153, 1159 (D.C. Cir. 1969), *cert. denied*, 409 U.S. 1072 (1972); 47 CFR § 1.3 (waiver for good cause shown).


⁵ See LMS File No. 0000083868 and 0000084072.

⁶ See *supra* note 4.

⁷ 47 U.S.C. § 1452(b)(4)(A)(i). See also *Incentive Auction R&O*, 29 FCC Rcd at 6821, para. 622 ("The appropriate scope of 'costs reasonably incurred' necessarily will have to be decided on a case-by-case basis.").

whichever occurs first. We also remind Nexstar that any subsequent requests for extension of its construction permit deadline will be subject to the Commission's tolling provisions.⁸

Sincerely,



for

Barbara A. Kreisman
Chief, Video Division
Media Bureau

⁸ See 47 CFR § 73.3700(b)(5)(i) (referencing 47 § CFR 73.3598(b)).