

The permit is in the process of being assigned. The new owner of the permit intends to diligently proceed in the construction of the station. The new owner has made arrangements for a new transmitter site, has acquired an antenna and equipment, and has hired a broadcast consultant. While it is hoped that construction of the station will be completed prior to the July 13, 2021 current deadline, this additional construction period request is being filed in an abundance of caution.