

K02QW-D Amendment to Extension Request
4/13/2021

In response to the FCC's letter dated March 15, 2021, One Ministries, Inc. is providing additional information for the extension request of K06QL-D.

1) Itemized cost for build-out:

As of April 13th, One Ministries, Inc. now has all of the equipment needed to build out K02QW-D. A minor modification was recently filed last week and granted with a lower power level to make building the station easier. So, no additional transmitter, antenna, or encoding equipment is needed at this time.

2) Detailed statement explain why its financial condition precludes an expenditure:

One Ministries, Inc. experienced a delay in construction due to Covid-19 lockdowns which resulted in a delay for funding for this project and for start of construction. As late as April 1st, 2021, the State of California did not allow for travel of more than 120 miles. This made it difficult to start the project. This also led to a delay in new revenue coming in from One Ministries Inc.'s new LPTV on Sutro Tower, KQTA-LD. The Covid-19 natural disaster resulted in extreme uncertainty, and so it was not responsible to put the ministry in jeopardy by engaging in new construction projects while putting the core mission in jeopardy at the time.

3) Detailed accounting of the applicant's good faith efforts to meet the deadline, including its good faith efforts to obtain the requisite financing and an explanation why those efforts were unsuccessful

One Ministries, Inc. did not generally qualify for any financial assistance provided by Congress. Therefore, fund raising has come from its board of directors and through selling of some of its FM translators to other Christian ministries. However, now that the project has been scaled down with a smaller transmitter needed, spare equipment that One Ministries, Inc. has can now be used, and so no additional funding is needed.

4) An indication when the applicant reasonably expects to complete construction:

Construction is expected to be completed in May or June. A trip is planned to go out to the transmit site this week to begin construction.