

LOWCOUNTRY 34 MEDIA, LLC

14 Tuxedo Drive, Beaufort, SC 29907 · 717-226-3535

jeff@winemiller.com

Date: April 20, 2021

To: Marlene Dortch, Secretary
Federal Communications Commission
45 L Street NE
Washington, DC 20554
Attn: Video Division

Re: Assignee Certifications for Low-Power Television Stations Construction Permit
Extension Requests

DEAR MS. DORTCH,

Lowcountry 34 Media, LLC ("Lowcountry") is the proposed assignee for the below-referenced low-power television station construction permits ("LPTV Permits"), each of which has pending a request for extension ("Extension Request"):

K38OV-D	ARRIBA	CO	FCC Facility	186847
W42EQ-D	DUBLIN	GA	FCC Facility	186374
W44DT-D	DUBLIN	GA	FCC Facility	186375
W47EP-D	SOPERTON	GA	FCC Facility	186379
W18EZ-D	DELPHI	IN	FCC Facility	186632
W43DH-D	ETNA	ME	FCC Facility	186112
W38FV-D	WESTMORELAND	NH	FCC Facility	186685
W44DU-D	WESTMORELAND	NH	FCC Facility	186686
W20EB-D	WESTMORELAND	NH	FCC Facility	186687
W38FM-D	LINDLEY	NY	FCC Facility	187456
W17DU-D	DUBOIS	PA	FCC Facility	187451
W19EI-D	DUBOIS	PA	FCC Facility	187452
W21DO-D	DUBOIS	PA	FCC Facility	187453
W28EO-D	DUBOIS	PA	FCC Facility	187454
W36EW-D	SPRING HILL	TN	FCC Facility	186742
W30DP-D	ALGOOD	TN	FCC Facility	187448
W41EI-D	ALGOOD	TN	FCC Facility	187449
W48EG-D	ALGOOD	TN	FCC Facility	187450
W18EL-D	LAUREL	MS	FCC Facility	186336
W43DS-D	LAUREL	MS	FCC Facility	186343

Lowcountry fully intends that each of the foregoing LPTV Permits will be constructed in accordance either with the July 2021 deadline for construction or the extended deadline if granted pursuant to the corresponding station's Extension Request. In fact, some of the LPTV Permits are already under construction. Lowcountry is working on behalf of, and under the direction and supervision of, Landover to construct certain of the LPTV Permits on or before the assignment application is granted (obviating the need for the relevant Extension Requests, if construction goes as scheduled).

For the other LPTV Permits, Lowcountry has obtained quotes and projected delivery timelines from vendors for the necessary equipment. Lowcountry has also begun the process of identifying tower sites and engaging construction partners, and is conducting channel studies and engineering analyses as needed.

Below are the current projected timelines for completion of construction:

Mid-May 2021

W38FM-D	LINDLEY	NY	FCC Facility	187456
W17DU-D	DUBOIS	PA	FCC Facility	187451
W19EI-D	DUBOIS	PA	FCC Facility	187452
W21DO-D	DUBOIS	PA	FCC Facility	187453
W28EO-D	DUBOIS	PA	FCC Facility	187454

End of June 2021

W42EQ-D	DUBLIN	GA	FCC Facility	186374
W44DT-D	DUBLIN	GA	FCC Facility	186375
W47EP-D	SOPERTON	GA	FCC Facility	186379
W36EW-D	SPRING HILL	TN	FCC Facility	186742
W30DP-D	ALGOOD	TN	FCC Facility	187448
W41EI-D	ALGOOD	TN	FCC Facility	187449
W48EG-D	ALGOOD	TN	FCC Facility	187450

End of July 2021

W18EL-D	LAUREL	MS	FCC Facility	186336
W43DS-D	LAUREL	MS	FCC Facility	186343
K38OV-D	ARRIBA	CO	FCC Facility	186847
W43DH-D	ETNA	ME	FCC Facility	186112


End of August 2021

W38FV-D	WESTMORELAND	NH	FCC Facility	186685
W44DU-D	WESTMORELAND	NH	FCC Facility	186686
W20EB-D	WESTMORELAND	NH	FCC Facility	186687
W18EZ-D	DELPHI	IN	FCC Facility	186632

These dates are predicated on modifications to construction permits being granted by the FCC swiftly after filing. Any substantial delays in processing of CP modification will alter the proposed buildout schedule.

Should you have any questions regarding Lowcountry's intention to construct the LPTV Permits, please contact the undersigned.

Sincerely,

A handwritten signature in black ink, appearing to read "Jeff Winemiller".

Jeff Winemiller
Co-Owner