

PURPOSE OF AMENDMENT

Pursuant to FCC staff request, the instant construction permit extension request is hereby being amended to attach a letter from Roseland Broadcasting, Inc., the proposed Assignee of the low-power television ("LPTV") station construction permit to which this extension request pertains (See LMS File Nos. 0000136662, 0000137296, 0000136109 and 0000135941). The letter certifies Assignee's intent to construct the LPTV stations within the applicable construction deadline.

No other changes to the extension request are being made herein.

Roseland Broadcasting, Inc.
888C 8th Avenue
Suite 733
New York, NY 10019

Date: June 23, 2021

To: Marlene Dortch, Secretary
Federal Communications Commission
45 L Street NE
Washington, DC 20554
Attn: Video Division

Re: Assignee Certifications for Low-Power Television Stations
Construction Permit Extension Requests

Dear Ms. Dortch:

Roseland Broadcasting, Inc. ("Roseland") is the proposed assignee (See LMS File No. 0000149529) for the low-power television station construction permits listed in the attached chart ("LPTV Permits"), each of which has pending a request for extension ("Extension Request").

Roseland fully intends that each of the LPTV Permits will be constructed in accordance either with the July 2021 deadline for construction or the extended deadline if granted pursuant to the corresponding LPTV Permit's Extension Request. Roseland is working on behalf of, and under the direct supervision of the current permittee to initiate construction of the LPTV Permits.

Roseland fully intends to complete construction of the LPTV Permits following consummation of the Assignment Application and prior to each LPTV Permit's expiration date as extended pursuant to the Extension Requests. In this regard, the following is the proposed schedule for construction:

- A) August 1, 2021: Order equipment
- B) September 15, 2021: Schedule tower crews
- C) November 1, 2021: Commence installation
- D) December 31, 2021: Finalize construction

Should you have any questions regarding Roseland's intention to construct the LPTV Permits, please contact the undersigned.

Sincerely,



Matthew Davidge
Chief Financial Officer

LPTV PERMITS

K14PX-D, Paxico, KS (FCC Facility ID No. 186921)

K30QT-D, Parker, AZ (FCC Facility ID No. 186802)

K46LN-D, Cheyenne, WY (Facility ID No. 186316)

K40NT-D, Reliance, SD (Facility ID No. 186430)