

Extension KORB Assignment
June 13, 2023

Prior to being able to close on the assignment for KORB, it is necessary to first finish the PG&E electrical improvements at the site of KORB's construction permit to move up to Duncan's Peak. PG&E is reporting that they won't be able to address the electrical project until December 2023. Therefore, a further extension is requested.