

Explanation for extension:

KPJC-LD was taken silent to implement the outstanding construction permit to modify the station facilities. While the antenna has been installed, due to availability of the licensee's engineer, the transmitter cannot be activated until at least October 11th. As a result, a short extension of the silent STA is needed to allow completion of implementation of the CP and the filing of the license to cover.