

Explanatory Exhibit

Since the grant of this STA, while supply chain issues delayed delivery, the licensee has received some of the parts needed for the repair. During a major disassembly required for the repairs, another board was found to be damaged. BE, the manufacturer of the board, is currently estimating 90-days to fabricate and ship the part. Out of an abundance of caution, the licensee requests a full 180-day STA to ensure that the repairs can be completed and to allow the station to continue to serve the public during the ongoing repairs.