

SANDBLAST, L.P.

341 S. Third Street, Suite 10
Columbus, Ohio 43215

Percy Squire
percysquire@gmail.com

614-224-6528 (O)
614-309-0155 (C)

November 4, 2016

VIA FEDEX

Marlene H. Dortch, Secretary
Federal Communications Commission
Office of the Secretary
9300 East Hampton Drive
Capital Heights, MD 20743

Received & Inspected

NOV - 7 2016

FCC Mailroom

U.S. POSTAL SERVICE

Marlene H. Dortch, Secretary
Federal Communications Commission
Office of the Secretary
445 12th St., S.W.
Washington, D.C. 20554

AUDIO SERVICES DIVISION

2016 NOV - 8 A 11: 48


RECEIVED

RE: *BNPFT-20130822 AFV; and BMPFT-20160729 ALT*

Dear Ms. Dortch:

It is hereby respectfully requested that the time for completion of construction of FM translator W258CK be tolled, retroactively from August 1, 2016. The current expiration date is December 19, 2016. On August 1, 2016, BMPFT-20160729 ALT was filed requesting a minor amendment to the W258CK construction permit by moving it under the 250 mile window to Columbus, Ohio. Due to the filing of a mutually exclusive application for the same channel requested in BMPFT-20160729 ALT, Columbus, Ohio channel 236, a three month impasse occurred. This impasse was resolved on October 28, 2016. A proposed settlement was filed with the Media Bureau on October 31, 2016. In light of the period that intervened pending approval of the requested minor modification, it is respectfully requested that the three year time period to construct W258CK be tolled retroactively from August 1, 2016.

Sincerely,



Percy Squire

PS/cp

Cc: James.Bradshaw@fcc.gov
Robert.Gates@fcc.gov