

The Law Office of

Dan J. Alpert

2120 N. 21st Rd.

Arlington, VA 22201

DJA@COMMLAW.TV

(703) 243-8690

(703) 539-5418 (fax)

November 1, 2019

Accepted / Filed

Ms. Marlene Dortch
Secretary
Federal Communications Commission
445 12th St., S.W.
Washington, DC 20054

NOV - 1 2019

Federal Communications Commission
Office of the Secretary

Re: K271BT, Facility No. 156438

Dear Ms. Dortch:

Hispanic Family Christian Network, Inc., by its attorney, hereby requests tolling and/or an additional six month extension of time with respect to the construction deadline for the above-referenced construction permit, pursuant to Paragraph 22 of the Second Report and Order of Revitalization of the AM Radio Service, FCC 17-14. The permit currently has a deadline date of November 16, 2019. Due to the severe wildfires that are being experienced in California, the necessary tower work is not able to be accomplished before the deadline date. This six month extension will allow matters to normalize in California, and will allow the construction process to be completed.

If there are any questions, please contact this office.

Very truly yours,


Dan J. Alpert

*Counsel for Hispanic Family Christian
Network, Inc.*