

WILKINSON ) BARKER ) KNAUER ) LLP

1800 M STREET, NW  
SUITE 800N  
WASHINGTON, DC 20036  
TEL 202.783.4141  
FAX 202.783.5851  
WWW.WBKLaw.COM  
KELLY DONOHUE  
202.383.3357  
KDONOHUE@WBKLAW.COM

October 30, 2019

**VIA HAND DELIVERY**

Marlene H. Dortch  
Secretary  
Federal Communications Commission  
445 12<sup>th</sup> Street, SW  
Washington, DC 20001

Re: *K287AL; Facility ID 156359*  
*File No. BPFT-20161021ABN*

Dear Ms. Dortch:

Gold Coast Broadcasting LLC, permittee of the above-referenced station, by its attorney, hereby requests tolling and/or a six-month extension of time with respect to the construction deadline for the above-referenced construction permit, pursuant to Footnote 36 of the First Report and Order of Revitalization of the AM Radio Service.<sup>1</sup> The permit currently has a deadline date of November 4, 2019. The equipment for the construction of the translator is on hand and the installation has been timely scheduled. However, due to extreme weather and high winds in the area, Gold Coast is concerned that it will be unable to complete construction before the permit expires, as it is currently unsafe to build in such conditions. This six-month extension will allow the permittee to safely complete construction.

If there are any questions, please contact this office.

Respectfully submitted,



Kelly A. Donohue  
*Counsel to Gold Coast Broadcasting LLC*

cc: Victoria McCauley

---

<sup>1</sup> *Revitalization of the AM Radio Service*, First Report and Order, Further Notice of Proposed Rulemaking, and Notice of Inquiry, 30 FCC Rcd 12145, 12152 n.36 (2015).