

RECEIVED

 ORIGINAL

LAW OFFICES

JEROLD L. JACOBS

1629 K STREET, N.W. SUITE 300

WASHINGTON, D.C. 20006

TELEPHONE: 202-508-3383

FACSIMILE: 202-331-3759

E-MAIL: jerold.jacobs.esq@verizon.net

IRVING JACOBS (1910-1986)

2016 AUG 18 P 2:31

AMERICAN BAR ASSOCIATION

August 17, 2016

Accepted / Filed

VIA HAND DELIVERY

Marlene H. Dortch, Secretary
Federal Communications Commission
Portals II, Filing Center, TW-A325
Washington, D.C. 20554

AUG 17 2016

Federal Communications Commission
Office of the Secretary

**Re: Radio Vision Cristiana Management (FRN 0005-0749-68)
Station W296CY, Columbia PA (Fac. ID #144165)
File No. BMPFT-20160129AJJ
Request for Six-Month Extension of Time to Construct**

Dear Ms. Dortch:

I am writing to you on behalf of my client, Radio Vision Cristiana Management {"Radio Vision"}, permittee of the above-referenced FM translator station, concerning the need for a six-month extension of time to construct the facility. An original and two (2) copies of this request are being filed.

Radio Vision, which is licensee of Station WVZN(AM), Columbia, Pennsylvania, applied for assignment of the subject construction permit to it in the recent special AM filing window, and the assignment was granted. However, the permit expires on October 22, 2016 and required a site move and a frequency change in order to be useful. Radio Vision promptly filed a site and frequency change application on January 29, 2016, which was granted on February 17, 2016. Throughout this period, Radio Vision has had reasonable assurance of site availability and has been negotiating with the site owner for acceptable lease terms. It now appears that the parties will not be able to reach final agreement, and Radio Vision must find another site. But there are only some 60 days remaining before the permit expires.

Footnote 36 of the Report and Order, FCC 15-142, which authorized the special AM filing window, appears to allow the possibility of permit extensions where the permittee "commits" to "prompt...construction". This has been Radio Vision's goal throughout, it has paid \$25,000 to buy the permit, and it is now at serious risk of losing the permit and its investment because of its site lease problem, which it did not and could not foresee.


Under these circumstances, Radio Vision urges that good cause exists under Footnote 36 for a six-month extension of its construction permit up to and including April 22, 2017, so that it can change

Marlene H. Dortch, Secretary
August 17, 2016
Page 2

its site and construct the facility.

Many thanks for your understanding and cooperation in this matter. Please direct any communications or inquiries concerning this matter to the undersigned.

Very truly yours,

A handwritten signature in blue ink, appearing to read "Jerold L. Jacobs", is written over the typed name. The signature is stylized with a large, looping initial "J".

Jerold L. Jacobs

cc: James Bradshaw
Victoria McCauley (**both FCC via e-mail**)