
Repack Activity Report  
 
 
Spring 2017 – Negotiation and execution of revised credit agreement necessary for 
company to enter into master equipment vendor agreements 
 
Spring 2017 – Negotiation and execution of Master Agreements with antenna and 
transmitter manufacturers for all company’s stations, including station at issue in this 
filing 
  
Spring, Summer, Fall 2017 – On-going tower studies and structural analysis of tower for 
new antenna and transmission line 
  
June and July 2017 – Preparation and submission of FCC construction permit 
applications for all company’s stations, including station at issue in this filing 
  
June and July 2017 – Preparation and submission of FCC Form 399 (“Incentive Auction 
Relocation Reimbursement Fund System”) for all company’s stations, including station 
at issue in this filing 
 


