WMHT (DT) – Request for Construction Permit Extension

[bookmark: _GoBack]WMHT Educational Telecommunications, Inc., licensee of station WMHT (DT), Schenectady, New York (“WMHT”), hereby requests an extension of its construction permit (File No.: 0000035673) (“CP”), due to circumstances beyond its control, so as to allow WMHT to operate on interim facilities while its permanent facilities are completed, and a waiver of the rules to the extent necessary. See 47 C.F.R. Section 73.3700(b)(5)(iv).[footnoteRef:1] WMHT hereby respectfully requests an extension of its CP for a period of 180 days from August 2, 2019, i.e., until January 29, 2020. [1:  This request has been filed fewer than 90 days before WMHT’s current construction deadline.
The station only recently learned that its post-transition combiner and transmission line would not be delivered on time. WMHT thus respectfully requests a waiver of 47 C.F.R. §
] 


WMHT is assigned to transition from Channel 34 to Channel 25 in Phase 4 of the repack.  WMHT’s transition plan calls for, among other things, a shared transmitter and combiner.

WMHT recently was informed that there will be a delay in the delivery and installation
of the shared transmission line and combiner for the station. Because of this delay, WMHT will
not be able to complete construction of its permanent post-transition facilities by the end of Phase 4 on August 2, 2019. Thus, WMHT respectfully requests an extension of its CP since it will not be able to operate on its permanent facilities and therefore will not be able to cover its CP while construction is completed on its permanent facilities. WMHT is concurrently filing an STA request as well seeking permission to transition to its post-repack channel while operating on interim facilities. This request will not impact the repack efforts of other stations because, prior to the completion of Phase 4, WMHT will still transition to its post-repack channel.
Furthermore, grant of the instant CP extension request would be in the public interest because it
would allow WMHT to broadcast on its post-repack channel without disruption to viewers or the
overall repack.

WMHT will cease operations on its pre-auction facilities and begin broadcasting on its
post-auction channel utilizing the above-referenced temporary facilities prior to the end of Phase
4.
