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Virginia Broadcasting, LLC   
WVIR‐TV, Charlottesville, VA   
Facility ID 70309 

FRN 0005‐0045‐28 
 
 

REASON FOR LEGAL SPECIAL TEMPORARY AUTHORITY 
 

This application requests a transfer of WVIR‐TV from Transition Phase 5 to Phase 6 in the post‐incentive 
auction repack of the television spectrum. 

 
WVIR‐TV is moving from Channel 32 to Channel 2.  It is currently assigned to Phase 5, with a construction 

completion deadline of September 6, 2019.  A delay until Phase 6 is requested, with a completion deadline of 
October 18, 2019. 

 
 

Unexpected Equipment Delivery Delays 
 
The licensee requires a new transmitter and antenna and is replacing an existing tower, all as authorized 

in LMS File No. 0000034904.  The tower construction will be completed on time.  The new transmitter, antenna, 
and associated equipment were ordered in January of 2019, with delivery promised in time to complete 
construction in August.  The licensee believes that the ordering lead time was ample. 

 
Then, on July 25 and July 26, the licensee unexpectedly received letters from Jampro, stating that it would 

be 8 more weeks before delivery of the antenna, and from Hitachi Koksusai Comark, stating that delivery of the 
transmitter would be delayed for 2 weeks.  Comark sent a second letter, on August 7, stating that delivery will be 
delayed for 3 weeks.  These unexpected delays make it impossible to complete construction of the new Channel 2 
facilities by September 6. 
 

The timely equipment orders and unexpected delay notifications are documented by the attached 
excerpts from the equipment orders and letters from the suppliers, stating that delivery deadlines will not be met.  
(The terms of the Comark order were agreed upon in January; the order is dated March‐April only because of 
delays in completing the associated paper work.)  WVIR‐TV has made all required payments, so delivery delays are 
not based on any payment delinquencies. 
 
  As of the date of this request, the Comark transmitter has been shipped, with arrival anticipated during 
the week of August 19‐23.  Jampro has still not provided a firm new delivery date, despite repeated requests and 
daily telephone calls.  The licensee has emphasized to Jampro that the new antenna must arrive in time to be in 
service no later than October 18, 2019, the end of Phase 6.  The licensee has kept the tower rigging crew informed 
about the delay and believes that the tower crew will be able to meet the October 18 deadline. 
 
  A waiver to place WVIR‐TV in Phase 6 will establish a revised deadline of October 18, 2019, for operation 
on Channel 2 under program test authority to commence.   Absent further unanticipated equipment delivery 
delays or unusual prolonged bad weather, WVIR‐TV believes that it can meet that deadline. 
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Engineering Analysis – No Adverse Impact on Other Stations 
 
  Two other stations are linked to WVIR‐TV’s channel change, for a total of 3 stations: 
 
Call Sign  Facility ID  Community    Current Channel  New Channel 
WVIR‐TV  70309    Charlottesville, VA    32         2 
WCAV‐TV  363    Charlottesville, VA    19      32 
WZBJ‐CD  168095   Lynchburg, VA      43      19 
 
  Both WCAV‐TV and WZBJ‐CD are licensed to Gray Television Licensee, LLC; so only two licensees 
are involved. 
 
  As can be seen from the above list, WCAV‐TV will take over WVIR‐TV’s channel, and WZBJ‐CD will 
take over WCAV‐TV’s channel.  The only new channel being introduced that is not already in use in the 
area is Channel 2.  WVIR‐TV believes that based on the Commission’s TV Query web page, the closest 
Channel 2 facility is a granted, but unbuilt, displacement construction permit for WNDC‐LD, FID 130443, 
Salisbury, MD, approximately 248 km away; but WNDC‐LD holds a superseding construction permit for 
displacement relief to move to Channel 17 rather than Channel 2.  The nearest primary service stations on 
Channel 2 are further away and are already licensed, with none having to change channel to make room 
for WVIR‐TV. 
 
  Gray Television Licensee, LLC will be filing its own separate Legal STA request to move both WCAV‐
TV and WZBJ‐CD to Phase 6.   
 

Consumer Education – MVPDs 
 
  In Phase 5, on‐air PSAs or crawls were to begin on August 7, 2019, to inform the public of the 
channel change.  Those announcements will now be started on September 18, 2019, 30 days before the 
Phase 6 cutover date.  Because WVIR‐TV and WCAV‐TV are the only two full service television stations in 
Charlottesville, and they will both move to their new channels on the same date, it is anticipated that the 
Phase change will not cause public confusion.  The third station in Charlottesville is WHTJ, which shares a 
channel and is not scheduled not transition until Phase 8; so its transition date will be separate from WVIR‐
TV and WCAV‐TV in any event.  Nevertheless, WVIR‐TV will broadcast a double schedule of at least 120 
seconds per day of PSAs and/or crawls instead of the otherwise applicable 60‐second requirement. 
 
  MVPDs have already been notified of the channel change.  Supplemental notices will be sent 
advising all MVPDs of the date change. 
   

Conclusion 
 
  In light of the foregoing, Virginia Broadcasting, LLC respectfully submits that a Phase waiver is 
justified, because the equipment delivery delays are last‐minute and beyond its control; the delays are not 
the licensee’s fault, because it ordered and has paid for equipment in a timely manner; and no station 
beyond the three stations that are all requesting the same Phase waiver will be adversely affected. 
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PROPOSAL REFERENCE #: 
P#3628PRLXV4-032718-R7

Hitachi Kokusai Electric Comark LLC Westfield Bank
104 Feeding Hills Road 141 Elm Street
Southwick, MA 01077 Westfield, MA 01086
TEL: (413) 998-1100 ABA#211871604
FAX: (413) 998-1178 Account #1001323052

Swift Code: WFLDUS33
FEIN#27-4660540

Subject: PARALLAX Digital Television Transmitter
Call Letters/ID: WVIR / Channel 2

Contact: Jack McAnulty
Attn: Harold Wright Phone: 413-998-1523

Group Owner VIRGINIA BROADCASTING, LLC Email: jmcanulty@comarktv.com
Phone: 434-220-2900 Proposal Date: 03/29/19
Email: hwright@nbc29.com Validity: 15-Apr-19

Item Model # Description Qty Unit Price USD Total USD

1 HPTV-PRLX-V4 
(upgradeable)

1

2 MISC-AUX Auxiliary Equipment & Services a/r

TOTAL NET PRICE: [redacted]

Payment and Delivery:

On or before July 15, 2019 with completion on or about August 3, 2019
Incoterm 2010: Ex-Works

Delivery:

Payment Terms:

Parallax 5.4kW VHF Band 1 Liquid Cooled 
Digital Transmitter, upgradeable to 30kW

Charlottesville, VA

•	35% Down Payment is due and payable upon receipt of signed proposal
•	30% is due and payable within 60 days from date of purchase order 
•	30% is due and payable upon notification that transmitter is ready to ship
•	5% is due and payable upon completion and acceptance of proof of performance



PROPOSAL REFERENCE #: 
P#3628PRLXV4-032718-R7

Hitachi Kokusai Electric Comark LLC Westfield Bank
104 Feeding Hills Road 141 Elm Street
Southwick, MA 01077 Westfield, MA 01086
TEL: (413) 998-1100 ABA#211871604
FAX: (413) 998-1178 Account #1001323052

Swift Code: WFLDUS33
FEIN#27-4660540

General Conditions:
This quotation contains proprietary information and it may not to be divulged to any third party without the expressed written
consent of Hitachi Kokusai Electric Comark LLC 

This Proposal and all sales hereunder shall be subject to the attached Sales Terms and Conditions.   Although the
customer may include or reference its standard forms for orders or other notices hereunder, such standard forms will be
superseded by the terms and conditions of this proposal including the attached Sales Terms and Conditions and any term
or condition in such standard forms that is inconsistent with or in addition to the terms and conditions of this Proposal shall 
this Proposal shall have no force or effect.

If this proposal is acceptable, please sign below and fax a copy to Hitachi Kokusai Electric Comark LLC (413) 998-1178.
Please attach a copy of a tax exempt certificate (if applicable). Please reference this Proposal Number on all Purchase Orders.

Special Conditions:

Purchaser's Acceptance

Proposal # P#3628PRLXV4-032718-R7 Bill To:

Purchaser's Name: VIRGINIA BROADCASTING, LLC

Signature:

Title: Ship To: 

Date: 

1. It is agreed and understood by Hitachi Kokusai Electric Comark, LLC that this Proposal and sale hereunder is expressly contingent upon
Virginia Broadcasting, LLC receiving a special use permit, a waiver of a lot line setback requirement and other forms of permission from the 
County of Albemarle, Virginia and other governmental entities or agencies.  
2. Unless Virginia Broadcasting, LLC receives all governmental permissions to erect the tower and antenna contemplated by this Proposal, this
Proposal is null, void, and unenforceable. 
3. Hitachi Kokusai Electric Comark, LLC will insure the shipment until it is unloaded at the transmitter site.
4. All software licenses are transferrable to new owner if the station is sold.
5. All warranties are transferrable to new owner, if the station is sold.
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104 Feeding Hills Road 
Southwick, MA 01077 – USA 

Tel: (413) 998-1100, Fax. (413) 998-1194   
www.comarktv.com 

July 26, 2019 
 
Mr. Harold Wright 
WVIR-TV NBC29 
503 E. Market Street 
Charlottesville, VA 22902 
 
 
Dear Mr. Wright, 
 
I regret to inform you that we will not be able to meet the original ship date of July 31, 2019 for 
the transmitter you have ordered thru us due to a vendor item that has been back ordered.  
 
We anticipate a two-week delay in shipment.  
 
I will provide keep you informed on the delay.  If you should have any questions, please do not 
hesitate to contact me. 
 
Sincerely, 
 

 
Jack McAnulty  
Director of Sales 
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Prices Redacted






