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EXPLANATION FOR CP EXTENSION REQUEST 

 
  Pursuant to FCC Public Notice, DA-20-724, released July 13, 20201, Spectrum 
Evolution, Inc., permittee of the instant low power television construction permit, hereby 
requests a six month extension of time to complete construction of the facility.   
 
 In support of its request, the permittee indicates that good faith efforts have been made to 
complete implementation of its CPS including but not limited to (i) having performed a complete 
analysis of all of its CP’s using the services of Telemon to verify the availability of antenna site 
space, determine possible optimization of coverage considering the potential of Single Frequency 
Network deployments and to engage them as a contractor for construction of the facilities; (ii) 
dialogs with and receipt of initial quotations concerning the provision of transmission hardware 
for its CP’s from Anywave; (iii) received a number of transmitters, ATSC 3.0 Exciters, Encoders 
and Gap Fillers from Anywave, for evaluation; (iv) discussion with Rhode & Schwarz to provide 
transmission hardware; and (v) engaged in multiple dialogs with, and provided initial testing 
facilities for two different companies interested in working with the permittee to facilitate both 
connected car services and broadcast internet applications; and (vi) efforts to raise funds to create 
a next generation business opportunities. 

 Despite all of these efforts, the permittee has encountered significant obstacles to moving 
forward to complete implementation of its CPs.  The FCC’s spectrum auction heavily restricted 
access to capital and constrained access to/availability of transmission equipment, engineering 
services, tower crews and construction services. This was compounded dramatically by the 
COVID-19 pandemic.  The pandemic, which resulted in closed business, plants and storage 
facilities, also hindered meetings and negotiations for equipment and implementation planning. 

 Despite its inability to complete construction by the CP expiration, Spectrum Evolution 
has forged ahead in good faith.  It has been hindered by events and circumstances beyond its 
control, it respectfully requests a six month extension of its construction permit until January 13, 
2022.   

 

                                                            
1  This Public Notice reminded Low Power Television and Television Translator Stations of July 13, 2021 Digital 
Transition Date.  In that Public Notice (the “Reminder PN”), the FCC also provided,  in part, “In addition to ceasing 
analog operations by the digital transition date, transitioning LPTV/translator stations that experience delays in 
completing their digital facilities may seek one last extension of time of their digital construction permits, of not 
more than 180 days, to be filed no later than March 13, 2021, which is four months prior to the July 13, 2021, 
transition date. 


