
EXTENSION REQUEST 

Applicant respectfully requests a 180-day extension of the construction permit deadline 

pursuant to the procedures set forth in the Public Notice dated March 4, 2021.1   

Despite Applicant’s diligent efforts, buildout of the authorized facility has been delayed 

due to multiple causes, from internal restructuring, to competition for resources and supply 

constraints during repacking, and the ongoing pandemic conditions caused by COVID-19.  

Illness, social distancing, and other pandemic-related precautions have resulted in equipment 

delivery delays and labor shortages, including the availability of tower crews, an already limited, 

highly-specialized and thinly-stretched work force necessary to install broadcast antennas and 

related equipment.  

In addition, the underlying construction permit is in the process of being sold to another 

entity (“Buyer”).  In order to provide the parties with sufficient time to complete the assignment 

transaction, and for the Buyer to complete construction of the authorized facility upon 

consummation of the proposed transaction, additional time is needed.  The Buyer has indicated 

its commitment to completing construction of the facility, to the extent that the requested 

additional time is granted and Commission consent to the assignment application has been 

obtained.  If additional confirmation is needed, Applicant and Buyer agree to provide further 

information in an amendment to the assignment application. 

Applicant submits that a grant of this extension request would serve the public interest by 

providing additional time for the Buyer to complete construction of the authorized facility and 

bring important television programming service to the viewing public. 

                                                 
1 Media Bureau Reminds Low Power Television and Television Translator Stations of July 13, 

2021, Digital Transition Date, Public Notice, DA 21-260 (MB Mar. 4, 2021). 


