CP EXTENSION REQUEST EXHIBIT
The instant application is filed pursuant to FCC Public Notice, DA-20-724, released July
13, 2020, “Media Bureau Reminds Low Power Television and Television Translator Stations of
July 13, 2021 Digital Transition Date.” In that Public Notice, the following was, inter alia,
stated:
“In addition to ceasing analog operations by the digital transition
date, transitioning LPTV/translator stations that experience delays
in completing their digital facilities may seek one last extension of
time of their digital construction permits, of not more than 180
days, to be filed no later than March 13, 2021, which is four
months prior to the July 13, 2021, transition date. An application
for extension of time to construct must include an exhibit
demonstrating that failure to meet the construction deadline is due
to circumstances that are either unforeseeable or beyond the
licensee’s control and that the licensee has taken all reasonable
steps to resolve the problem expeditiously. Such circumstances
include, but are not limited to: (1) delays in obtaining zoning or
other approvals, or similar constraints; (2) inability to obtain
equipment; or (3) financial hardship.”
The Permittee requests a six (6) month extension of time to complete construction. At the
outset, it should be noted that, due to the current COVID-19 Pandemic, an unforeseeable event, it
has been a challenge to construct. It should also be noted that, prior to the Pandemic, the
Commission’s repurposing of spectrum created a shortage of available equipment and tower
crews, etc.
Permittee’s current site is questionable. Permittee is in the process of locating another
site.
Permittee, as a result of the Pandemic, is undergoing financial challenges. Thus, it is
seeking financing to enable it to build the facility.
It is thus urged that the Permittee be granted the requested six (6) month extension, to and
including January 13, 2022.

